GES DAAC Operations Status
Week ending Wednesday, 08/22/01 (Day 234)

Past Month

06/08-07/6 6A.04 install & checkout in TS2 Completed.

05/24 Oceans Request for 50 67 granules 67 granules completed (7/12).

07/10-07/16 6A.04 install & checkoutin TS1 Completed

07/10 MCST Special Request for DOY s 187, 192, 193 Completed 187. Received datafrom EDOS for 192 (7/17)
and 193 (7/18). Completed (7/23)

07/19 MCST Specia Reguest for DOYs 195 PGE02/1355 failed due to invalid MODO1 data. Completed
(7/25)

06/22 Repushing L1 data Repushed 146-147, 159, 83, 89, 158, 160-161 Completed

(07/30)

Current Month

Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 22 complete days (459 granules, 3 failed)
22 partia days (335 granules)
Total: 797 granules of 2144 granules (37%)
06/12 Pushing Ancillary datato MODAPS Pushed days 064-121. (08/17)

06/18-07/13

Dashboard install & checkout in TS2

Postponed from 04/30-05/04. In progress

07/16-07/20

6A.04 install & checkout in OPS

Began 7/18/01. Still working issues throughout the system
for both internal to ECS and interfaces with S4PM.

07/16 Begin Archive Migration in OPS Archive migration completed for TS2. Migration for TS1
in progress. Migration for OPSto follow. Migratin on-
hold due to 6A04 problems

07/26 MCST Specia Request for DOY s 203 0950-1005 Completed

07/30-08/03 MQOSS-4 Dry Run Completed

08/01-08/08 MODAPS Push Request Days 189-195, 90, 160, 94-96, 153. Completed (08/10)

08/01-08/08 MCST Request Days 192, 220, 208, 213, 214. Completed (08/13)

08/06-08/10 MOSS-4 Ongoing. GDAAC only performing data capture and

archive at thistime. Will perform processing at alater date.

08/07 Oceans request for 103 granules. Complete 08/07.
08/10 MODAPS Push Request 145-158 Completed 08/14
08/12 MODAPS Push Request 98-100 Complete 08/17
08/13 MODAPS Push Request 102 Completed 08/13
08/17 MODAPS Push Request 165, 166, 168, 98, 104, 105 Completed 08/20
08/17 Oceans Special Request for 23 granules 19 of 23 Completed (08/20). 1 in progress, 3 awaiting data
08/18 MODAPS Push Request 105 Completed 08/20
08/19 MODAPS Push Request 161 Completed 08/20
08/21 MODAPS Push Request 111, 112 Completed 08/22
08/21 MODAPS Push Request Daily 147-162 Completed 08/22
Upcoming Plans
Date Work Planned Status
07/02-07/06 Dashboard install & checkout in TS1 Postponed
07/09-07/13 Dashboard install & checkout in OPS Postponed
08/13-08/31 6A.05install & checkout in TS2 Postponed
09/04-09/07 6A.05install & checkoutin TS1 Postponed

09/10-09/14

6A.05 install & checkout in OPS

Will not be installed until after 09/15




Release Notes for Aug 22, 2001 (233)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MoPGE02 081301193056 08/14/01 08/14/01 08/14/01 08/14/01 N/A N/A 08/16/01
3.0.0
MOoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04/21/01 04724701 04725701 04/25/2001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/A N/A N/A N/A N/A
along with
051401235607
051401235607 05/14/01 Superseded by N/A N/A N/A N/A N/A
patch
052101132027
052101132027 05/21/01 05/21701 05721701 05/21/01 Showstopped TBD TBD
ECSed30967
M-API Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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